Week 1 - Conceptual, Low-Fidelity Prototype

👤 Assignee	T Title	📅 Date	⊖ Status
Everyone	High Level Project Goals	29 Jan 2025	Not started ▾
Electronics Team	Electronics Testing	29 Jan 2025	Not started ▾
Electronics Team	Get to Know Eagle Software	29 Jan 2025	Not started ▾
Everyone	Build Cardboard Prototype Identify each group's role	29 Jan 2025	Not started ▾

Week 2 - Begin Construction, Finish Code,

👤 Assignee	T Title	📅 Date	⊖ Status
Mechanics Team	Prototype key mechanisms	5 Feb 2025	Not started ▾
Everyone	Finalise concepts by reviewing testing and prototypes	5 Feb 2025	Not started ▾
Software Team	Prove code for sold line following, corner identification, and navigation	5 Feb 2025	Not started ▾
Electronics Team	Solder Board	5 Feb 2025	Not started ▾
Everyone	Begin construction of final	5 Feb 2025	Not started ▾
Software Team	Finalise code	5 Feb 2025	Not started ▾

Week 3

Assignee	Title	Date	Status
Mechanics Team	Test final chassis	12 Feb 2025	Not started
Everyone	Test final mechanisms	12 Feb 2025	Not started
Electronics Team	Build Arduino board interface	12 Feb 2025	Not started
Everyone	Test cross-group compatibility	12 Feb 2025	Not started
Everyone	Test robot on practice table	12 Feb 2025	Not started

First Competition: 13th of February (9-11 AM)

Week 4

Assignee	Title	Date	Status
Everyone	From test feedback and results, fine tune and amend the final design	18 Feb 2025	Not started
Everyone	Iterative Testing and Fixing	18 Feb 2025	Not started
Everyone	Done!	18 Feb 2025	Not started

Final Competition: 19th of February (2-4 PM)